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Memorandum
TO: BATA Oversight Committee DATE: July 3, 2013
FR: Executive Director W.L 1256
RE: June 2013 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit

Program

The June 2013 Project Progress and Financial Update Report for the Toll Bridge Seismic Retrofit
Program presents program and project updates through the end of May 2013. The report is
expected to be delivered on July 10, to the Committee. Recent project highlights include:

On the Self-Anchored Suspension (SAS) Span contract, design, construction, and agency
staffs continue to focus on construction of the “saddle” retrofit for the failed 2008 anchor
rods on Pier E2, and testing and evaluation of the remaining A354 Grade BD high-strength
rods on the bridge.

o Fabrication of the 2008 rod retrofit saddles is occurring on Mare Island in Vallejo
and now concurrently in Birmingham, Alabama to accelerate work. In the field, the
contractor has been modifying the shear keys and the Pier E2 cap beam to
accommodate the retrofit.

o On the remaining rods, Caltrans is continuing its re-inspection of accessible rods
and has not found any problems. Caltrans has completed the first of three series of
in-situ and laboratory tests on the remaining rods to determine their suitability for
long term use. Those test results are generally in line with prior quality control and
quality assurance testing performed during fabrication. The Toll Bridge Program
Oversight Committee will present a briefing on the condition of these rods on July
10, 2013, at a special meeting of the full Authority.

Other work on the SAS is continuing with on-going painting and system installation work
and completion of the bridge hinges between the SAS and its adjoining structures. Paving
operations began on June 21, 2013 and will be ongoing through July. In addition, the
contractor is removing temporary support work beneath the bridge. All other contracts are
on schedule.

Staff will be available at the meeting to respond to any questions.
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